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All 59 DT's for DTL-1 have been aligned (see attached photo). No significant problems have 
been encountered and this activity was completed on 5-20. Tuning has begun on Wednesday 
and was finished as of Friday.  
 
 Late last week, DTL-3 was conditioned for 24 hours at ~1.6 MW (into cavity) at 30 Hz with a 
1.1 ms pulse length. The test was ended earlier than planned due to control problems with the 
chiller system.  These are being fixed and additional testing is planned for later this week. 

 

 
    

Fig. 1: Tank 1 DT alignment finished Wednesday, May 21.  

 
Beginning next week a new format for the directors weekly will be circulated. It will have a table 
addressing all 4 tanks left and their schedule.  Coming to the write format took a little longer 
than expected and is not quite done yet. Attached is one version that shows all six tanks. 
 
 
 

DTL  Conditioning Start
Parts in OR** RF condit.

DTL 4 21-Jul-03 7-Oct-03
DTL 5 8-Aug-03 29-Sep-03
DTL 6 28-Aug-03 23-Oct-03
DTL 2 26-Sep-03 7-Nov-03

**BPM and EMD later for part del.
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